

Syntax Project Change Order Management

Improve claims support and revenue capture with effective change management

Project changes are all too common in the construction industry. Whether due to client requests, unforeseen circumstances, or other factors, each change can impact project requirements. But ineffective change management processes can lead to unidentified or unsupported claims and lost revenue on client projects. We can help.



Syntax Project Change Order Management provides a streamlined approach to handling modifications in project scope. Our SAP-compliant solution empowers users to efficiently and proactively identify, track, and document project-level deviations—mitigating risks and enhancing project success.

Syntax Project Change Order Management features

- **Integrated Change Control with S/4 Projects:** Initiates S/4 linked change notifications with minimal user input. Progresses changes through enrichment and status updates until final approval as a change order, enhancing project data integrity.
- **Project Management Oversight:** Provides a dashboard for comprehensive oversight, enabling stakeholders to monitor change details and status effectively throughout the project lifecycle.
- **Document Management Integration:** Connects to preferred cloud-based change document repositories. Ensures all change artifacts are securely stored and linked to relevant records for immediate access and visibility.

Benefits

- **Early Identification of Change Impacts:** Proactively identifying and incorporating changes minimizes their impact and costs.
- **Improved Project Visibility:** Detailed reporting offers clear insights to capture, complete, and bill all deviations within contract timelines, enhancing transparency and accountability.
- **Enhanced Efficiency and Productivity:** Facilitates collaborative change management, reducing delays and errors to optimize project workflows and productivity.
- **Improved Revenue Recovery:** Smooth handling of change orders improves customer communication and ensures effective claims management for revenue recovery.

Our Project Change Order Management solution is tailored to meet the dynamic needs of construction projects, ensuring efficient management of scope changes from inception to completion. By integrating seamless change control and enhancing project visibility, we empower organizations to navigate complexities and achieve project success confidently.



Get Started

Ready to explore how Syntax Project Change Order Management can help your business manage changes efficiently while keeping projects on track for success? Contact us today.

marketing@syntax.com
p: 866.7228242



Syntax Systems is a member of
United VARs, which is an SAP Platinum partner





Why Syntax

Syntax provides comprehensive technology solutions and trusted professional, advisory, and application management services to power businesses' missioncritical applications in the cloud. With 50 years of experience, 900+ customers, and over 2,700 employees around the world, Syntax has deep expertise in implementing and managing multi- ERP deployments in secure private, public, or hybrid environments. Syntax partners with SAP, Oracle, AWS, Microsoft and other global technology leaders to ensure customers' applications are seamless, secure and at the forefront of enterprise technology innovation.

[Learn more at syntax.com](https://syntax.com)